STATE OF CONNECTICUT » COUNTY OF TOLLAND
INCORPORATED 1786

TOWN OF ELLINGTON

55 MAIN STREET - PO. BOX 187
ELLINGTON, CONMECTICUT 06029-0187

PERMANENT BUILDING COMMITTEE
REGULAR MEETING _
TUESDAY, NOVEMBER 15, 2005

Members Present: Peter Welti-Chairman, Gary Blanchette, Kamenne Hemmway, GHI'}’
Magnuson, Lori Spielman, Daniel Tutko

Members Absent: Robert Clements, Paul Critchley, Dennis Frawley
Chairman Peter Welti called the meeting to order at 7:32 pm.
Approval of Minutes

MOTION (MAGNUSON) SECONDED (SPIELMAN) AND PASSED TO

APPROVE THE MINUTES OF THE OCTOBER 12, 2005 MEETING AS
WRITTEN.

High School Addition/Renovation

Peter Welt1 reported that there is a little bit of work still going on by Enfield Builders.
They are at the school tonight and will be there tomorrow. A meeting was held last week
where all the manuals were handed over to the school maintenance department for the
building. A list of about 12 things needing to be done came out of this meeting.

Peter and Dennis Milanovich will be meeting with the Attorney Brad Wolfe tomorrow to
work up a final figure so that Moser Pilon can do a change order for the back charges to
Haynes. Moser Pilon Nelson will do the change order, send it to Haynes and let them
know that the Town owes them the difference between the retained amount and the back
charges. This will leave the situation in Haynes’ hands for resolution.

The last major item to be done is the as builts for the electrical and mechanical systems.
The architectural as builts have been completed. A figure of $25,000 is being used as an
estimate for the as builts for tomorrow’s meeting with the attorney.

Peter Uzell fencing installed the fence on the loading dock two weeks ago. A mail truck
backed into it right away.
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There was an issue with the football field this week. School officials wanted the team to
play on the new field for their final game, but it was determined that the grass wasn’t
ready to be played on. Lesco evaluated it and determined it was not ready and core
samples showed the root system to be 2" when it should be around 2" to be strong
enough for playing on. The players and their parents were quite upset that they could not
use the field, but they were able to have their pictures taken on it. The field will be used
next fall with no problem.

There is no further information on the audit of the school at this time.

Invoices

MOTION (TUTKO) SECONDED (HEMINWAY) AND PASSED TO APPROVE
PAYMENT TO PETER UZELL FENCING FOR $3,500 FOR THE FENCE ON
THE LOADING DOCK.

MOTION (MAGNUSON) SECONDED (BLANCHETTE) AND PASSED TO
APPROVE THE INVOICE FROM ENFIELD BUILDERS FOR SEPTEMBER
AND OCTOBER IN THEAMOUNT OF §2,207.65.

The gymnasium floor is cupping in a few spots. Tony Littizzio has contacted Dalene
Flooring about it and is following up with them. A third party may have to do an
objective evaluation of the problem.

New Business

The calendar for 2006 was reviewed and discussed and agreed to as is.

Adjournment

MOTION (SPIELMAN) SECONDED (HEMINWAY) AND PASSED TO
ADJOURN THE MEETING AT 8:15 PM.

Submitted by %M’ Wu

/Lori Smith, Clerk
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PERMANENT BUILDING COMMITTEE
2006 MEETING SCHEDULE

7:30 PM

Tuesday, January 10, 2006

Wednesday, February 8, 2006

Wednesday, March 8, 2006

Tuesday, April 4, 2006

Tuesday, May 2, 2006

Tuesday, June 13, 2006

Tuesday, July 11, 2006

Tuesday, August 15, 2006

Tuesday, September 12, 2006

Tuesday, October 10, 2006

Wednesday, November 15, 2006

Tuesday, December 12, 2006



